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Bi-Weekly Progress Report No. 14

Phase 2 — Ground Water Treatment System Construction

1.0 Introduction

Pursuant of the Work Assignment Form (WAF) Statement of Work (SOW), for Region 2 Contract EP-W-
09-002 Work Assignment 023-RARA-02PE, CDM Federal Programs Corporation (CDM) is performing the
Phase 2 (Groundwater Treatment System Construction) Remedial Action (RA) at the Old Roosevelt
Contaminated Groundwater Area Site. The Bi-Weekly Progress Report is intended to partially fulfill the
requirements specified under WAF SOW for this assignment. This Bi-Weekly report is prepared for the
work performed from September 19, 2011 to September 30, 2011.

The work performed during this reporting period includes: general clean-up, roofing, exterior trim,
interior metal wall panels, interior room sheetrock, plumbing, thin brick and electrical. This work is
summarized in further detail below. A list of the supporting documentation attached with this bi-weekly

progress report is as follows:

B Attachment 1 - CDM’s Daily Status Report
B Attachment 2 - CDM’s Field Log Book Notes

B Attachment 3 - Photo Log

2.0 Personnel On-Site

The following personnel were on site during this reporting period:

CDM - Contractor
Jeffrey Mullen

Construction Supervisor

Arrowhead Contracting Inc (ACI) — Subcontractor

Doug Ronk
Tom Gleave
Joe Cotter
Matt Swope
Clifford Swope

Project Manager

Quality Control/Safety Manager
Site Superintendent
Construction Foreman
Craftsman

Long Island Building Systems (LIBS) — ACI Subcontractor

Jon Pullize
Aaron Budeno
Walter Nyborg

JK Electric — ACI Subcontractor
Jim Kilkullen

Mike Kilkullen

Joe Cavano

T&F Enterprises — ACl Subcontractor
Tim Taub
Chris Kosikowski

Foreman
Laborer
Laborer

Supervisor
Foreman
Laborer

Owner
Foreman
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Bi-Weekly Progress Report No. 14
Phase 2 — Ground Water Treatment System Construction

Metal-Bilt — ACI Subcontractor

Jorge Sandoval Laborer
Enrique Gonzales Laborer
Uriel Morelos Laborer
Martin Munos Laborer
Ruben Pinnertel Laborer

Ponsolle Brothers— ACI Subcontractor

Ramundo Delgado Laborer
Vincent Delgado Laborer
Todd Bloom Laborer

3.0 Summary of Work Performed

The following is a brief summary of the field activities performed during this reporting period (refer to
Attachments 1, 2, and 3 for Daily Status Report, log book notes, and photo log, respectively for each
working day):

B Roofing
> LIBS installed fiberglass insulation over the steel roof. After installing insulation sheeting
over the steel, by draping it between members, additional insulation was placed in
voids, before placing %” tongue and groove OSB sheeting over the insulation.

B Exterior Trim & Interior Wall Panels
> Metal-Bilt installed soffit and facia on the building exterior.
> Painted metal wall panels were installed on all of the exterior walls. Prior to installing
the metal panels, the exterior walls were insulated by LIBS.

B [nterior Room Sheetrock
» ACl started the sheetrock in the electrical room. Sheetrock was hung, taped and
finished. Two coats of paint were applied.

B Asphalt Shingles and Skylights
» ACl started to shingle the roof. Ice and Water Shield was used along all drip edges and
around the skylights. Standard tar paper was used to cover the OSB. The asphalt
shingles material was as specified in the contract documents.

B Plumbing
» T&F started roughing in the potable water piping and the sanitary piping. All piping was
installed in accordance with the plans and specifications and in accordance with local
codes.

B Thin Brick
» Ponsolle Brothers started the installation of the brick veneer on the west wall of the
treatment building. Scaffolding was set up. Expanded metal mesh was attached to the
surface of the exterior sheathing using roofing nails.
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4.0

5.0

6.0

Bi-Weekly Progress Report No. 14
Phase 2 — Ground Water Treatment System Construction

B Electrical
> JK Electric started to install electrical panels in electric room. Also started installing
conduit and boxes in framed walls for offices.

B Health and Safety
> A tailgate H&S meeting was conducted each day before the start of work activities.

B Material Deliveries

Hot Water Heater

Skylights

Treatment System Control Panel
Motor Control Center (MCC)
Thin Brick

Roofing Materials

VVVYVYYVY

Problems/Corrective Action
During this two week period no problems or issues were noted.

Deviations
No deviations were noted for this reporting period.

Conclusions
Construction progress continues at a moderate pace. All work has been completed in a
professional and safe manner.
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ATTACHMENT 1
DAILY STATUS REPORT



Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York

Date: 9-10-11

Day Manday

WEATHER: Sunny

TEMP: 52/68 deg F
WIND: mild
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/ Ali Rahamani
Arrowhead/Matt Swope, Joe Cotter, Cliff Swope, Tom Gleave
VISITORS

TIME NAME REPRESENTING REMARKS

Chris Kozikowski T&F Well Vaults

Jason Kambak T&F Well Vaults

J.Kilkullen JK Electric Main Service

Mike JK Electric Main Service

Joe JK Electric Main Service
1400 Walter Nyborg LIBS Sheathing

John Pulliza LIBS Sheathing
1400 Robert Landano LIBS Sheathing

EQUIPMENT IN USE:

TL-250 Skid Steer - not used

CAT 277 Skid Steer - not used
Dynapac CC122 Compactor — not used
Articulated man-lift (2)

Articulated Material Lift

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

LIB on site to continued insulation and OSB sheathing of the building roof.

ACI sanding and painting trim for building exterior. Plastic sanded to allow better adhesion of the paint.

WORK BEING INSPECTED:

N/A
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: Fall Protection

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:
N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York

Date: 9-20-11

Day Tuesday

WEATHER: Cloudy/Rain

TEMP: 62/69 deg E
WIND: mild
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/ Jeff Millen
Arrowhead/Matt Swope, Joe Cotter, Cliff Swope, Tom Gleave, Doug Ronk
VISITORS
TIME NAME REPRESENTING REMARKS
Chris Kozikowski T&F Well Vaults
Jason Kambak T&F Well Vaults
J.Kilkullen JK Electric Main Service
Mike JK Electric Main Service
Joe JK Electric Main Service
1400 Walter Nyborg LIBS Sheathing
John Pulliza LIBS Sheathing
1400 Robert Landano LIBS Sheathing

EQUIPMENT IN USE:

TL-250 Skid Steer - not used

CAT 277 Skid Steer - not used
Dynapac CC122 Compactor — not used
Articulated man-lift (2)

Articulated Material Lift

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

ACI did not perform any construction activities today.

LIB on site to continued insulation and OSB sheathing of the building roof.

WORK BEING INSPECTED:

N/A
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: Fall Protection

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:
N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York

Date: 9-21-11

Day Wednesday

WEATHER: Quvercast

TEMP: 64/75deg F
WIND: mild
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/ Jeff Millen
Arrowhead/Matt Swope, Joe Cotter, Cliff Swope, Tom Gleave, Doug Ronk
VISITORS

TIME NAME REPRESENTING REMARKS

Chris Kozikowski T&F Well Vaults

Jason Kambak T&F Well Vaults

J.Kilkullen JK Electric Main Service

Mike JK Electric Main Service

Joe JK Electric Main Service
0730 Walter Nyborg LIBS Sheathing
0730 John Pulliza LIBS Sheathing
0730 Robert Landano LIBS Sheathing

EQUIPMENT IN USE:

TL-250 Skid Steer - not used

CAT 277 Skid Steer - not used
Dynapac CC122 Compactor — not used
Articulated man-lift (2)

Articulated Material Lift

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

concerns raised by CDM Structural Engineers.

ACI painted structural steel to repair scratches and minor rust. Also installed missing washers on anchor bolts and addressed

LIB on site to continued insulation and OSB sheathing of the building roof. Approximately 70% complete..

WORK BEING INSPECTED:

N/A
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: Site PPE

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:
N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York
Date: 9-22-11

Day Thursday

WEATHER: Cloudy

TEMP: 64/78 deg F
WIND: mild
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/ Jeff Millen
Arrowhead/Matt Swope, Joe Cotter, Cliff Swope, Tom Gleave, Doug Ronk
VISITORS
TIME NAME REPRESENTING REMARKS
Chris Kozikowski T&F Well Vaults
Jason Kambak T&F Well Vaults
J.Kilkullen JK Electric Main Service
Mike JK Electric Main Service
Joe JK Electric Main Service
0730 Walter Nyborg LIBS Sheathing
0730 John Pulliza LIBS Sheathing
0730 Robert Landano LIBS Sheathing

EQUIPMENT IN USE:

TL-250 Skid Steer - not used

CAT 277 Skid Steer - not used
Dynapac CC122 Compactor — not used
Articulated man-lift (2)

Articulated Material Lift

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

LIB on site to continued insulation and OSB sheathing of the building roof. Approximately 75% complete..

WORK BEING INSPECTED:

N/A

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

Daily Safety Tailgate meeting held. Featured Topic: Power Tool Safety

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:
N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York
Date: 9-23-11

Day Eriday

WEATHER: Sunny

TEMP: 64/77 deg F
WIND: mild
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/ Jeff Millen
Arrowhead/Matt Swope, Joe Cotter, Cliff Swope, Tom Gleave, Doug Ronk
VISITORS
TIME NAME REPRESENTING REMARKS
Chris Kozikowski T&F Well Vaults
Jason Kambak T&F Well Vaults
J.Kilkullen JK Electric Main Service
Mike JK Electric Main Service
Joe JK Electric Main Service
0730 Walter Nyborg LIBS Sheathing
0730 John Pulliza LIBS Sheathing
0730 Robert Landano LIBS Sheathing

EQUIPMENT IN USE:

TL-250 Skid Steer - not used

CAT 277 Skid Steer - not used
Dynapac CC122 Compactor — not used
Articulated man-lift (2)

Articulated Material Lift

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

LIB on site to continued insulation and OSB sheathing of the building roof. Approximately 78% complete..

WORK BEING INSPECTED:

N/A

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

Daily Safety Tailgate meeting held. Featured Topic: Slips, Trips and Falls

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

Weekly Conference Call: ACI, CDM & EPA

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site

251 Clinton Road
Garden City, New York

Date: 9-26-11

Day Manday

WEATHER: Pt Cloudy

TEMP: 66/78 deg F
WIND: mild
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/ Jeff Millen
Arrowhead/ Joe Cotter, Cliff Swope, Tom Gleave
VISITORS
TIME NAME REPRESENTING REMARKS
Chris Kozikowski T&F Well Vaults
Jason Kambak T&F Well Vaults
J.Kilkullen JK Electric Main Service
Mike JK Electric Main Service
Joe JK Electric Main Service
0730 Walter Nyborg LIBS Sheathing
0730 John Pulliza LIBS Sheathing
0730 Robert Landano LIBS Sheathing
0730 6-man crew Metal Bilt Building Accessories

EQUIPMENT IN USE:

TL-250 Skid Steer - not used

CAT 277 Skid Steer - not used
Dynapac CC122 Compactor — not used
Articulated man-lift (2)

Articulated Material Lift

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

LIB on site to continued insulation and OSB sheathing of the building roof. Approximately 85% complete..

N/A

WORK BEING INSPECTED:
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: Heavy Equipment

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York
Date: Q-27-11

Day Tuesday

WEATHER: Pt._Cloudy

TEMP: 64/75 deg F
WIND: mild
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/ Jeff Millen
Arrowhead/ Joe Cotter, Cliff Swope, Tom Gleave, Doug Ronk
VISITORS
TIME NAME REPRESENTING REMARKS
0730 3-man crew Ponsolle Brothers MAsonry Thin Brick
Jason Kambak T&F Well Vaults
J.Kilkullen JK Electric Main Service
Mike JK Electric Main Service
Joe JK Electric Main Service
0730 Walter Nyborg LIBS Sheathing
0730 John Pulliza LIBS Sheathing
0730 Robert Landano LIBS Sheathing
0730 6-man crew Metal Bilt Building Accessories

EQUIPMENT IN USE:

TL-250 Skid Steer - not used

CAT 277 Skid Steer - not used
Dynapac CC122 Compactor — not used
Articulated man-lift (2)

Articulated Material Lift

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:
LIBS on site to continued insulation and OSB sheathing of the building roof. 100% complete. Plastic sheet placed over entire roof.
Ponsolle mobilized to site. Erected scaffolding. Attached wire mesh to surface of west wall.

ACI finished sheetrock and painted electrical room walls.
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

WORK BEING INSPECTED:

N/A

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: Slips, Trips and falls

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York
Date: 9-28-11

Day Wednesday

WEATHER: Pt Cloudy

TEMP: 64/73 deg F
WIND: mild
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/ Jeff Millen
Arrowhead/ Joe Cotter, Cliff Swope, Tom Gleave, Doug Ronk
VISITORS
TIME NAME REPRESENTING REMARKS
3-man crew Ponsolle Brothers Masonry Thin Brick
Jason Kambak T&F Well Vaults
0930 J.Kilkullen JK Electric Main Service
0930 Mike JK Electric Main Service
0930 Joe JK Electric Main Service
Walter Nyborg LIBS Sheathing
John Pulliza LIBS Sheathing
Robert Landano LIBS Sheathing
0730 6-man crew Metal Bilt Building Accessories

EQUIPMENT IN USE:

TL-250 Skid Steer - not used

CAT 277 Skid Steer - not used
Dynapac CC122 Compactor — not used
Articulated man-lift (2)

Articulated Material Lift

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:
Metal Bilt finishing soffit and facia trim.
JK Electric on site to deliver MCC and Main control panel.

ACI painted electrical room walls second coat. Started roofing on southern roof.
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

WORK BEING INSPECTED:

N/A

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: Site Communications — Buddy System

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York

Date: 9-20-11

Day Thursday

WEATHER: Cloudy
TEMP: 64/73 deg F
WIND: mild
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/ Jeff Millen, Thomas Mathew, Ali Rahamani
Arrowhead/ Joe Cotter, Cliff Swope, Tom Gleave, Doug Ronk
VISITORS
TIME NAME REPRESENTING REMARKS
3-man crew Ponsolle Brothers Masonry Thin Brick
Tim Taub T&F Plumbing
Chris Kosikowski T&F Plumbing
0730 J.Kilkullen JK Electric Interior rough in
0730 Mike JK Electric Interior rough in
0730 Joe JK Electric Interior rough in

EQUIPMENT IN USE:

TL-250 Skid Steer - not used
CAT 277 Skid Steer - not used

Dynapac CC122 Compactor — not used

Articulated man-lift (2)
Articulated Material Lift

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

JK Electric starting conduit and boxes inside building for offices.

T&F continuing with sanitary waste piping and potable hot and cold water piping. Also pressure testing buried piping.

ACI cleaning area around building. Working on northern upper section of roof, installing skylights and asphalt shingles.

WORK BEING INSPECTED:

N/A
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: Site Communications — Slips Trips and Falls

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York

Date:

Day Eriday

WEATHER: Sunny

TEMP: 57/75deg F
WIND: mild
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/ Jeff Millen
Arrowhead/ Joe Cotter, Cliff Swope, Tom Gleave, Doug Ronk
VISITORS
TIME NAME REPRESENTING REMARKS
0700 3-man crew Ponsolle Brothers Masonry Thin Brick
Tim Taub T&F Plumbing
Chris Kosikowski T&F Plumbing
J.Kilkullen JK Electric Interior rough in
Mike JK Electric Interior rough in
Joe JK Electric Interior rough in

EQUIPMENT IN USE:

TL-250 Skid Steer - not used
CAT 277 Skid Steer - not used

Dynapac CC122 Compactor — not used

Articulated man-lift (2)
Articulated Material Lift

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

T&F continuing pressure testing buried piping.
ACI cleaning area inside and around building. Working on northern upper section of roof, installing skylights and asphalt shingles.

Ponsolle finishing wire mesh on face of OSB sheathing around overhead door. Skim coating mesh with grout.

WORK BEING INSPECTED:

N/A
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: Site Communications — Site Housekeeping

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

Weekly Conference Call: EPA, CDM & ACI

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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ATTACHMENT 2
FIELD LOGBOOK NOTES
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ATTACHMENT 3
PHOTO LOG



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: September 19 through September 30, 2011

Painting trim for building exterior.
IMAGO0119.ipg 9/19/2011

Roof insulation installation.
IMAGO0120.jpg 9/19/2011



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: September 19 through September 30, 2011
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Roof sheathing & installation - Southern face.
IMAGO0121.jpg 9/21/2011

011 PMO2:25

Roofing and facia installation - Looking North.
IMAGO0122.ipg 9/26/2011



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: September 19 through September 30, 2011

Interior wall metal sheathing & Interior Wall Framing.
IMAG0123.jpg 9/26/2011

Interior metal sheathing, roof insulation & Interior Wall Framing.
IMAG0124.ipg 9/26/2011



	Roofing
	LIBS installed fiberglass insulation over the steel roof. After installing insulation sheeting over the steel, by draping it between members, additional insulation was placed in voids, before placing ¾” tongue and groove OSB sheeting over the insulati...
	Health and Safety
	A tailgate H&S meeting was conducted each day before the start of work activities.
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	During this two week period no problems or issues were noted.
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